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Project Overviews

Clear Path contracts 1 and 2
(I-69/465 northeast interchange reconstruction)

Ohio River Crossin@RX) Indiana approach

1-465/865 Northwest
(interchange reconstruction)

-65 Safety and Efficiency
-7/0 Added Travel Lanes east e465 (Greenfield)
-7/0 Added Travel Lanes (Richmond)
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Project Information

A Data is informational
A Quantities are estimates

A Some project and procurement websites
are avallable at:

A https://www.in.gov/indot/3995.htm
A Projects are programmed and funded
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https://www.in.gov/indot/3995.htm

Delivery Methods

A DesignBid-Build (Standard Letting)
A Advertised (46 weeks prior to letting date)

A Design Complete and available

A Tracings and Contract Documents
A Subcontractors established prior to bid
A Low Bidder (if awardable)
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Delivery Methods

A DesignrBuild Low Bid

Advertised (~8 weeks prior to letting date)

Preliminary Design available
Final Design Completed by Contractor

Low Bidder (if awardable)

Professional Services Subcontractors may be established
prior to bid

Do To o I» I»

To

Construction Subcontractors will be established as design is
finalized
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Delivery Methods

A Design Build Best Value (P3 Statute)

Statement of Qualifications submitted
Teams/Proposers Shortlisted (Will be on INDOT website)

Contract Documents completed oventonth process

o To o I»

Technical and Price Proposals submitted and evaluated
A Preferred Proposer Selected (Score)

A Not necessarily low bidder

A Professional Services Subcontractors may be established
prior to NTP

A Subcontractors will be established as design is finalized
after NTP N



1-465/1-69
Clear Path
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lear Path 465

AReconstruction of and
modification to the 4465/1-69
Interchange with added
capacity along-465 from the
White River to Fall Creek.

A91 lane miles of road work

A3 interchanges

AProject has been broken into
two contracts




Clear Path 465 contract 1 - R38526

Contract 1 consists of:

A Added travel lanes or465 from White River to
the west end of the-#65/I-69 interchange
(approx. 1.9 miles).

A Added travel lanefrom the east end of the
I-465/I-69 interchange to the bridge over Fall
Creek Road (approx. 1.8 miles).

A Also includes ramp construction at |
465/Allisonville Road, reconstruction of ESt71
Street (0.1 mile) and Castleton Road (0.1 mile).

A Also includeslemolition of a major structure and
an existing ITS shelter.
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Clear Path 465 contract 1 - R38526

Estimated construction cos$150 million

Estimated letting datelNovember 2021
Procurement methodDesignrBid-Build

DBE goal rangd:BD

Estimated calendar year(s) of constructi@0222023

Preliminary pavement type&ontinually Reinforced Concrete
(CRC)
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Clear Path 465 contract 1 - R38526

Estimated quantities:

Sqg yards of pavement (CR()15,000

Sq yards of pavement (PCGR}%,000

Sqg yards of pavement (HMAD,000

Number of bridgeg 0 new,2 rehab and widen, 0 replacé,thin deck overlay,
4 approach slab reconstructions

Sq feet of bridge deck (rehab and wider)6,200

Sq feet of bridge deck (thin deck overlgy3d7,900

Linear feet of retaining wag 20,000

Cubic yards of cug 390,000

Cubic yards of fit 90,000
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Clear Path 465 contract 2 - R43518

Contract 2 includes: "ggl—l%‘ i
A added travel lanes and realignment 465 ! «,_. 'h,

through the 169 interchange (approx. 0.75 e s
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i / | L )
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mies) '\J v
A 1-69 from 465 to north of 824 Street e lpSaws .

(approx. 1.5 miles), thed9 CD roads, L
Binford Boulevard from 0.8 miles south of [ &
-465 to }465 iy

A Ramp construction at465/I-69 and
1-69/82nd Street
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Clear Path 465 contract 2 - R43518

Estimated construction cos$190 million

Estimated letting datelNovember 2022
Procurement methodDesignrBid-Build

DBE goal rangd:BD

Estimated calendar year(s) of constructi@©232025

Preliminary pavement typeContinually Reinforced Concrete
(CRC)
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Clear Path 465 contract 2 - R43518

Estimated quantities:

—a —a —a _—a _a _a _a _a _a

SO
SO

SaO

yaro
yarc

yarc

s of
s of
S of

pavement (CR20,000
pavement (PCCPB)000

pavement (HMAL8,000

Number of bridgeg 12new, O rehab, 2 replace
Sq feet of bridge deck (new)174,000

Sq feet of bridge deck (replace5,900
Linear feet of retaining wad 17,000

Cubic yards of cuf 775,000

Cubic yards of fif 875,000
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Clear Path 465

Of note:

1 There will be a ongear gap between the start of Contract 1 and
Contract 2.

 MOT on#65 will remain under the control of Contract 1 until
Contract 1 is complete.

 MOT crossovers on 465 will be reestablished for Contract 2.

{1 Building demolition along89 should be completed in earlier
contracts.

{ Includes three traffic signal modifications and one new traffic signal.

{1 Contract #2 will include finall65 signing and pavement markings.
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Ohio River Crossing (ORX)

Lhs E‘i“"s"'“‘ Kentucky is scheduled to begin construction on
" w7 improvements in Henderson from KY 425 to US
R e B 60 early next year with the work completed in
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allow design of the Indiana approach to begin

next year, with construction of the Indiana
approach work to be completed in 2027.
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Then construction can begin o169 ORX
3 N o, b Section 2, the bstate project that includes the
LB R ) o, S ST new H69 Ohio River Crossing.
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Ohio River Crossing (ORX)

WARRI

Wingel Mounds & C(EU_N
il o New Veterans

e s Final Environmental Impact Statement

Eagle

& and Record of Decision are anticipated
RN this fall

construction ‘ s New 4-lane Ohio
of I-69 bridge ) River bridge

removed after

- Green River
WOLF HILLSRD.

Green RiveF Green River < < = [ L
Sohn Jaries State Forest State Foresty . <€
Aullubon 7 4
State Park 2 ) -

Begin Section 2

== k42 method for the Indiana approach work

Interchange &
End Section 1

NewUS4 .Dm";unaas'n‘ ' ' —~ thiS Winter-

Interchange =

;r.z:::s:,::ge, 745" There will bemore information later this

@ HENDE 0“ 'Upgragg E)I(Istlng 3

FE6-cmm, BB 20 year as to specific schedule milestones.

1 y { Begin Section 1 4
T P s P Y End of Existing I-69
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1-465/1-865 Northwest ReconstructionrR41789




